

SHIPMAIN


Module 1: An Overview of the SHIPMAIN Modernization Planning Process

SHIPMAIN Overview

SHIPMAIN is a Navy-wide initiative to create a surface ship maintenance and modernization program that will support the vision of “Sea Power 21” and its “Culture of Readiness” (COR). Included in the program are:

1. Requirements: Beginning with inputs from the fleet or the Alts & MODs process and ending with documentation to planning organizations;
2. Package Prep: Beginning at planning organizations and ending with approved and funded work package specs to contracting organizations;
3. Placement & Oversight: Beginning with funded work package specs and ending with contract awarded and contract admin work completed with the 2K closed in the CSMP;
4. Alts & MODS: Beginning with an idea and ending with scheduled installation into an avail.

Senior Leadership Deeply Involved



Overall SHIPMAIN Maintenance and Modernization Goals

- Install a **common planning process** for surface ship maintenance and alterations
- Increase the **efficiency** of the process without compromising its **effectiveness**
- Install a **disciplined** management process with **objective measurements**
- **Institutionalize** the process and a **continuous improvement method**

Note: The C5IMP process will be aligned and eventually absorbed within the Entitled Process in FY06 via a two-phased approach.

Phase I (FY05): Institute new C5I changes via SCD and single authoritative database (NDE-NM); EccB Processes, C5I BRB and Scheduling conferences remain unchanged


Phase II: Align, absorb and consolidate existing C5IMP meetings, documentation, data mines (NTIRA), and overall process into SHIPMAIN

Vision of Entitlement for Alterations and Modifications (Entitled Process)

- **Single universal streamlined process**
- **Continuous focus on maintenance with dedicated maintenance teams**
- **Funding stability to execute business plans**
- **Maintenance supported through long term win-win relationships with contractors in MSMO contracts**
- **Executing activity does the planning**
- **All modernization that is approved gets funded, procured and installed within 3 years**
- **Metrics will drive performance and process will improve as cycles of learning are applied**

Focused on Surface Ships and Aircraft Carriers (including the installation of systems to support new or existing aircraft); Shore Installation Planning excluded except for cases when conjunctive installation required to support ships. Submarine involvement in EP anticipated FY06

SHIPMAIN - Consistent Scope



Entitled Process Process Key Factors

- **Collapse 40+ alteration types into 2 (Fleet and Program)**
- **Institutionalize a single, disciplined, hierarchical decision making process**
- **Develop a balanced Modernization Plan for Surface Ships**
- **Create a single, authoritative Database for Ship Changes**
- **Entitled MP Process will accommodate Acquisition Programs**
- **Zero the Churn**
- **Install what we buy within 3 years.**

Single Process/Single Database

40

- Engineering Change Proposal (ECP)/EC
- ORDALT
- Field Changes
- MACHALT
- AERs
- K-ALT
- D-ALT
- F-ALT
- Computer Program Updates
- TEMPALT
- And others.....

Key elements of JCF, ECP and SAR

Captured in the SCD

JCF
ECP
SAR

2

- Program
- Fleet

NDE-NM

SCD Phase I
Phase II
Phase IIA
Phase III

Module 1

Decision Stakeholder Roles & Responsibilities

■ 3 Star

- Set over all priorities
- Approve Surface Ship Modernization Plan POM Submission
- Validates 1 / 2 Star Decisions
- Provides Fleet/OPNAV/Claimant recommendation to ACAT I and some ACAT II Program Milestone Decision Authority

■ 1 / 2 Star


- Validates O6 Decisions
- Adjudicates O6 Board Issues
- Provides Fleet/OPNAV/Claimant recommendation to some ACAT II and ACAT III and below Program Milestone Decision Authority

■ O6


- Approves Fleet Alterations
- Majority of Decisions made at O6 Board
- Staff Decisions for higher level

Note: Program Alterations are approved at the appropriate level based upon threshold and ACAT designation


Annual Programming and Process Guidance




Modernization Plan



CNO Sponsors
Program Proposal (SPP)




Alts & MODs Process Map 11J un04




Generic Decision Board Process for Voting and Resourcing for Decision Points 1,2,3

Voting steps are same for Phase II, III



Ref: 3049aUS





[illegible]

Additional Resources for SHIPMAIN EP Information

FMP

Website:
<http://www.fmp.navy.mil/FMPACTIVE/BusinessPolicy/FMPDocuments/shipmain.htm>

- ** Includes a list of Frequently Asked Questions
- ** Link to Supplemental ILS Module

CNSL SPEAR Site:

<http://www.spear.navy.mil/SHIPMAIN>

- ** Includes a link to the Maintenance University Website
- ** Entitled Process Points of Contact

Additional Resources for SHIPMAIN EP Information

SUBMEPP Website:

<http://www.submepp.navy.mil/JFMM/ACN/ACN.htm>

**** ACN 02-04 to the JFMM**

**** Official promulgation of the new process**